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UM- Missoula 
1 118-1001-R0103 Jan-03 Jan-06 Lommasson Parking Lot $205,000 N N/A DESF No N/A N/A WGM 

Engineers
Complete 

2 118-1003-R0103 Jan-03 Jan-06 Washington-Grizzly 
Stadium Expansion 

$3,500,000 N N/A DESF No $5,000 Campus FBB 
Architects

Complete 

3 116-1002-R0902 Sep-02 Sep-05 Grizzly Hall of Fame, 
Adams Center 

$275,000 N N/A DESF Yes N/A N/A Function 
Interiors 

Complete 

4 121-1003-R1103 Nov-03 Nov-06 Research Lab Facility $2,000,000 N N/A Grant No $55,778 Campus MMW Under 
construction 

5 116-1002-R0702 Jul-02 Jul-05 South Campus Student 
Housing 

$18,950,000 N N/A Bond No N/A N/A DT 
Architects

Bodell 
Construction in 
progress 

6 114-1002-R0302 Mar-02 Mar-05 Misc. Renovations 
University Villages 
(sewers) 

$1,500,000 N N/A DESF N/A N/A N/A N/A Complete 

7 114-1004-R0102 Jan-02 Jan-05 Electronic Scoreboard 
for Washington-Grizzly 
Stadium  

$2,500,000 N N/A DESF Yes N/A N/A Beaudette 
Engineers

Complete 

8 114-1003-R0102 Jan-02 Jan-05 Renovation of McGill 
Hall for Media Arts 
Program 

$1,265,000 N N/A Private Yes $36,000 Campus Paradigm Phase I 
complete, 
Phase II under 
construction 

9 110-1001-C0401 Apr-02 Apr-05 Improvements to 
Washington-Grizzly 
Stadium (Turf) 

$1,300,000 N N/A Private N/A N/A N/A N/A Complete 

10 110-102-R0101 Jan-02 Jan-05 Planning for School of 
Law Bldg. Expansion 

$75,000 N N/A Private Yes N/A N/A DT 
Architects

Complete 

11 107-1022-R0500 May-00 May-03 Dornblaser Track 
Improvements 

$400,000 N N/A Private Yes N/A N/A N/A Complete 

12 107-1003-R0500 May-00 May-03 Residence Halls 
Wiring/Fire Sprinklers 

$1,000,000 N N/A DESF N/A N/A N/A SSR 
Engineers

Complete 

13 107-1002-R0500  May-00 May-03 Miscellaneous 
Renovations Dining 
Services 

$400,000 N N/A DESF N/A N/A N/A N/A Complete 

14 106-1004-R0300 Mar-00 Mar-03 Revised Project 
Authority, Center for 
Student Success 

$2,100,000 N N/A DESF N/A N/A N/A OZ 
Architects

Complete 

15 106-1001-R0100 Jan-00 Jan-03 Planning for 
Construction of School of 
Journalism Bldg. 

$75,000 N N/A DESF Yes N/A N/A Overland 
Architects

Complete 



UM- Butte 
16 104-1505-R0999 Sep-99 Sep-02 Planning - Natural 

Resources Research 
Facility 

$1,500,000 N N/A DESF N/A N/A N/A N/A Awaiting 
Funding 

17      
18      

UM- Dillon 
19     
20     
21     

UM- Helena COT 
22     
23     
24     
25     
26     
27     
 


